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Confirmation of:  Conference Date Held: 26 June 2001 1:30 p.m. (Alaska) 
  Teleconference Date Issued: 6 July 2001 
  Other:  Prepared by: Jacobs Engineering Group Inc. 
   Place: Anchorage, Alaska 

Subject: MOU Work Group Biweekly Teleconference – Annette Island 

 
Participant Organization Phone  
Beckman, Gloria  Jacobs Engineering Group Inc. 907-751-3349 
Beyette, Garth Federal Aviation Administration 907-271-3355 
Gunyah, Ed Bureau of Indian Affairs 907-886-7738 
Mandan, Mary Metlakatla Indian Community 907-886-4200 
McGovern, Kelly Jacobs Engineering Group, Inc. 907-751-3350 
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294 

FINAL 
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MEETING MINUTES 

Action 
Required 

By 

Agenda 
Item 
No. 

Discussion 

  These are the notes from the MOU Work Group Biweekly Teleconference. 

Agenda: 
1.0 Roll Call 
2.0 Agency Information and Schedules 

2.1 BIA 
2.2 FAA 
2.3 MIC 
2.4 USAED 
2.5 USCG 

3.0 Action List 
4.0 Discussions and New Issues 
5.0 Newsletter Articles/Website Update 
6.0 Teleconference/Meeting Schedule  
7.0 Closure 

 1.0 Roll Call – (see attendee list above) 

 2.0 Agency Information and Schedules 

 2.1 BIA – (Gunyah) 
• Nothing to report. 

 2.2 FAA – (Beyette) 

• On 18 June 01, four FAA personnel and one Chevron contractor met on 
Metlakatla.  A site walk was conducted.  Chevron was shown what 
was their responsibility.  Chevron’s representative agreed to their 
responsibility and will begin helping the FAA and USAED.  On 14 
Aug 01 the three agencies will meet to discuss Chevron’s participation 
with the cleanup.   

• Site Investigation report was submitted to the FAA approximately four 
months late. Distribution should occur before 13 July 01.  Distribution 
will include MIC, USAED, USCG, EPA, Ridolfi and Jacobs.  The 
report contains a lot of data and sample information; however, the 
report may require incorporation of additional data.  Review period is 
90 days.  Jacobs is not expected to provide comments. 

Operation Clean Sweep 
• Evaluate site on the C3 list from A to Z.  Begin with site prep by 
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removing surface debris and pull the subsurface utilities, and set up 
site laboratory for onsite analysis.  Soils that don’t meet regulatory 
requirements will be excavated.  There are approximately 125 to 150 
sites that need to be sampled.  The USAED will do the same; thing 
making it a combined effort. 

• Fieldwork may extend over two field seasons, during 2002 and 2003.  
FAA is considering using Jacobs to develop the work plan. 

• Surface debris will include everything from garbage to buildings.  All 
must be removed. 

• As project progresses, consult with Jeff about the opportunity for the 
community to have items shipped off site. 

• FY 02 funding is expected in late December or January.  FAA plans to 
award work plan or implementation of field work right after funding comes 
in.  The Phase I scope has been put together and will be sent to Robert 
Johnston at the USAED. 

• The goal is to be at a state of long-term monitoring by 2004.  Between 
now and 2004, the FAA hopes to close out at least 90% of these sites. 

• Scope of work will be sent to Benson by mail.  Attached will be the 
current C3 site list and two schedules:  a schedule of deliverables and the 
timeline through 2002. 

• FAA has not decided on the contract vehicle.  Options include: 
1) Jacobs as prime contractor using local hires. 
2) Putting the entire package out on the street for bids.   

• FAA is currently leaning toward going directly to Jacobs, in part because 
Jacobs’ contract with Chevron would make coordination and logistics 
more efficient.  FAA would like to turn the keys over to Jacobs and let 
them take the lead.  For Jacobs to meet the FAA’s timeline, the decision 
must be made by October 2001. 

• Reimbursement letter was sent to DEC for $20,000 for one tank removed 
at the old school.  Another reimbursement letter will be sent to the 
Weather Service for one tank removed from the Weather Bureau housing 
at base camp. 

• Garth has completed his review of the  Jacobs C/VR 19.  It should be 
making its way to Robert this week.  There is no action required of Jacobs 
at this time. 

• FAA plans to develop a central database (GIS database or CAD) to store 
all Clean Sweep data. 

• More information regarding Operation Clean Sweep will be available soon. 

 2.3 MIC – (Mandan/Ridolfi)  
• Three crews are working at different locations.  At Engineer Garrison 

near Yellowhill Lake, the crew is clearing for access to remove a fuel 
tank.  The crew at Canoe Cove is doing similar work. Debris removal at 
Moss Point is almost complete and will be done by the end of July or 
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early August.  Samples have been collected, and MIC will evaluate data 
to determine soil removal requirements.  The area of potential 
contamination at Moss Point is fairly small, so MIC plans to have the site 
completely cleaned up by early August. 

• The debris removal crew will be moved to Winnipeg Garrison on July 5, 
contingent upon receiving SHPO clearance. 

• Soil boring and monitoring wells will be installed at the quartermaster 
utility building and the air warning station.  Test boring and soil sampling 
will be conducted at Canoe Cove Garrison July 9-19. 

• MIC intends to submit comments on the Annette Island QAPP by the 
end of July 2001. 

 

 2.4 USAED – (Beckman/McGovern) 
• The USAED is currently working on sampling investigations a the DoD 

Sawmill, Six-Inch Guns, Tokio Garrison, and three former firing range 
sites.  Jacobs has been working on Annette Island going on three weeks 
now.  The sampling effort is ahead of schedule. 

 2.5 USCG  - (Not present) 

 

 

3.0 Action List 
• See attached list. 

 4.0 Discussions and New Issues 
Agenda Schedule  
• Instead of embedding schedules in the agenda, Garth will put together an 

Excel spreadsheet with basic schedule information and start/end dates 
and will attach it to the agenda. 

 5.0 Newsletter Articles/Website Update 
• Newsletter articles / web site updates are due to Benson and Allery by 

15 July 2001. 

 6.0 

 

Teleconference/Meeting Schedule  
• Next teleconference is scheduled for 10 July at 1:30 pm AST. 

 7.0 Closure  
• Teleconference ended at 2:00 p.m. 

 


